

Project Planning Logic

Incident Lifecycle Automation in ServiceNow

Date	18 September 2026
Team ID	Individual
Project Name	Incident Lifecycle Automation in ServiceNow
Maximum Marks	—

Planning Definitions

Sprint: A fixed period or duration in which a team works to complete a set of tasks.

Epic: A big task or project that is too large to complete in one sprint. It is broken down into smaller tasks (stories).

Story: A small task. It is part of an Epic.

Story Point: A number that represents how much effort a story takes to complete.

Story Point Scale: 1 – Very Easy | 2 – Normal | 3 – Moderate | 5 – Difficult

Sprint 1

Epic	Story ID	Story / Task	Story Points
Epic 1 – Service & Service Offering Configuration	USN1	Create Remote Access Service	2
	USN2	Create Corporate VPN Service Offering	1
Epic 2 – Incident Creation & Classification	USN3	Create Incident Record	2
	USN4	Classify Incident and Associate CI	3
	USN5	Configure Service Desk Assignment	3
Epic 3 – Knowledge & Escalation	USN6	Verify Agent Assist Knowledge	3
	USN7	Attach Knowledge Article	2
	USN8	Reassign Incident to Network / Level 2	2
		Total Story Points in Sprint 1	18

Sprint 2

Epic	Story ID	Story / Task	Story Points
Epic 4 – Level 2 Investigation & SLA	USN9	Investigate Incident as Network / Level 2	3
	USN10	Verify SLA and Related Records	2
Epic 5 – Change & Child Incident Management	USN11	Handle Required Change	3
	USN12	Create Child Incident	2
Epic 6 – Incident Resolution & Knowledge Creation	USN13	Document Probable Cause	2
	USN14	Add Resolution and Resolve Incident	3
	USN15	Create Knowledge Article from Resolved Incident	3
Epic 7 – Final Validation & Testing	USN16	Validate Parent, Child, Change, Knowledge and SLA Records	3
	USN17	End-to-End Testing and Deployment Validation	5
		Total Story Points in Sprint 2	26

Total Story Points & Velocity

Sprint 1	18
Sprint 2	26
Total Story Points	44
Number of Sprints	2
Velocity	22 Story Points per Sprint

Velocity calculation: Total Story Points Completed / Number of Sprints = 44 / 2 = 22 Story Points per Sprint.

Planning note: The story points above are proposed estimates for planning the documented ServiceNow project workflow. They are not claimed as measured completion results.